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Work Plan Comments

Number | Section | Page | Comment

1. General All property of Millwork West to be cleaned and moved at same time,

2. General Show line item on schedule (Figure 4-1) for the cleaning and temporary
relocation of Millwork West property.

3. General Define temporary location of Millwork West business with storage location
and retail location defined.

4, General Temporary relocation area shall have adequate secured storage, access to

materials, retail space located with storage location, adequate utilities
including phone , electrical, lavatory for employees and customers

5. General ‘What are plans for rail car loading ramp?

6. General The continued operation of the planer is part of the UAQ. This issue requires
further discussion with regard to the storage of materials during pre and post
planing, access to paper rapping, banding tools and ribbon, fork lift
capabilities, cyclone operation, power source for operation, protection of
personnel operating the planer.

7. General Dust control and traffic control shall address alternate disposal location.

8. General Visual is stated as the method to be used for adequate dust control. Discuss
how air-sampling results of perimeter and personnel are to be incorporated
into the quality control process for dust control.

9. 213 2-7 | Office trailer for regulatory agencies and their contractor is to be provided
with phone, fax and e-mail capability.

10 2.1.5 2-9 | Provide contractor name and results of the Historic Search Assessment '

11. 2.1.5 2-10 | Discuss security at night, Sundays, and holidays.

12 2.15 2-10 | Appraisal and 3 category list to be completed. When and who obtains
concurrence from the owners of Millwork West?

13. 2.1.6 2-12 | Include EPA and Millwork West with City of Libby for approval of location
of temporary relocation.

14, 2.1.6 2-12 | 2™ paragraph only references planer operation that is not moving, but does

not reference lumber business relocation which W.R. Grace is temporarily
relocating and moving back following restoration.

15. General Antique scale in lumber storage building (?) needs to be addressed with the
City of Libby.

16. 2.1.11 2-16 | Address content in building and their relocation.

17. 2.1.13 2-17 | Locate tailings to be used for cover on drawings. Who gave approval for use
and as approved cover material?

18. 2114 | 2-17 | Clear and grubbing to be completed with dust control measures.

19. 2.1.14 2-17 | Provide grid of site for soil sampling.

20. 2.1.14 2-17 | Discuss method to be used next to building foundation and/or posts on
interior and exterior.

217 [ General-|-_ __ | Discuss and provide table of action levels for perimeter-air-sampling and soil

confirmation samples.




Appendix A

Number | Section | Page | Comment

1. 2.0 A-2 | 3" paragraph states that “ Perimeter samples shall be collected during each

day of asbestos abatement operations.” This is not an asbestos abatement
operation, it is a CERCLA Action.
2. 2.0 A-2 | Need to include “soil samples” in 3™ paragraph.
3. 2.0 A-2 | 4™ paragraph should address all perimeter sample analysis as TEM ISO
10312, '

4. 2.0 A-2 | Last line mentions an on-site laboratory, but this is not identified on Page 2-2

under subcontractor support.

6. 2.1 A-4 | Provide flow rate of personnel and for ambient sampling rather than a broad

range for both, :

7. 23 A-5 | Provide the standard to be used for the duration of the sample collection,

flow rate, duration of the implementation of aggressive means for clearance
samples. v
8. 3.0 A-6 | The anticipated depth of soil excavation changed from 12 inches in the last
submittal to 6 inches, which is inconsistent with the UAO and Table B4-1, N
page B-26, Surface Excavation Work Task which states 12-18 inches.

9. 3.0 A-6 | Provide and define sampling number identification scheme.

10. General Address clean room, exhaust fan, and exclusion zone boundary samples.

il. General Personnel samples are to be taken for TWA and Excyrsioh.

Appendix B

Number | Section Page | Comment

1. 1.2 B-2 | Include cleaning lumber company property and relocation.

2. 52 B-42 | Address dust control during building decontamination.

3. 53 B-43 | 3" paragraph states that airborne dust in open well-ventilated areas of
Libby work site where dust suppression is in place is not expected to
exceed PEL’s. This paragraph does not clearly state that respiratory
protection will be used. and implies that PPE is not needed and will be
evaluated as to the need of respiratory protection. To not wear proper
PPE (respiratory protection) without documentation that H&S controls
(dust control) measures are working is not allowed. Any downgrade of
PPE must be in conformance with regulatory requirements.

4, B-44 | Table B5-2; Address PPE during cleaning of Millwork West business
property.

5. 53 B-45 | Provide or reference location of change out schedule presented in
Attachment 42-4 of SMS42. Could not locate schedule.

6. 6.0 B-46 | This whole section is confusing. Provide table outlining sample
locations, sample type , sample test method, and sample distribution
according to UAO.

7. 6.1 B-46 | Background to be collected on 2 separate days.

8. 8.1 B-51 | Based on last sentence of 1* paragraph, #4 should precede #3.

9. 83 B-53 | Provide filter size for discharge water.

Appendix B; Attachment B-2

Number | Section | Page | Comment

1. 2.0 B2-3 | Figure A-1 not Figure B-1 shows proposed sample locations.




Appendix C

Number | Section | Page | Comment

1. 2.0 C-1 | Include lumber retail office in list.

2. 3.0 C-1 | State that equipment and material to be disposed shall be compensated to
owner.

3. General The exterior walls and roof are not addressed in the evaluation.

4, General | This is laden with opinion and assumptions that are irrelevant with regard to
the feasibility of the two approaches. Please stick to specifics and details.

Appendix D

Number | Section | Page | Comment

1. 1.0 D-1 | Include retail office of lumber business.

2. General Some of the buildings to be decontaminated are not in a condition that will
prevent water under pressure from migrating to the exterior. How are these
areas to be cleaned if wrapped in plastic to create negative pressure and
prevent overspread issues?

3. 35 D-4 | Provide location of Material Decontamination Unit on figures. The critical
Barriers section states that all openings (wall penetrations) will be covered to
ensure that the work area is isolated from the outside air but that they do not
want o use poly on the interior walls because they need to be cleaned. Many
of these buildings have problems with wall penetrations to the extent that
they will leak from numerous locations.

4. 3.7 D-5 | Does not address Millwork West retail office.

5. 3.7.1 D-5 | The structure has open sides. Are these closed with poly sheeting?

0. 5.1 D-7 | If the large lumber warehouse is not the lumber storage as marked on Figure
1-3, Then the lumber storage has vermiculite in the walls.

7. . 5.2 D-7 | After vermiculite is scoped, is the HEPA Vac used?

8. 552 D-9 | No capping or covering of material after floor is removed. This must be
cleaned. :

9. General Metal panel removal for a partial inspection of the shingles may not be
adequate. This is dependent on condition of metal roof and the sub-base
beneath the shingle attached to the rafters..

Appendix E

Number | Section | Page | Comment

1. General Provide traffic control plan for all scenarios since they are not defined and
definite.

2. 1 4.0 E-4 | Since it is stated that all drivers have radios, are there any truck turnout
points, with road markings every 250 to 500 feet will allow the drivers to
communicate position to each other so the down hill vehicle can pull off.

3. Figure E-2 &E-3 Correct disposal-locations.

4. General Estimate number of trucks, types, # of round trips per day.

Appendix F

Number | Section | Page | Comment

1. 2.0 F-1 Provide new location for disposal based on latest events.

2, 3.0 F-1 | Attachment B is not provided in Appendix F.

3. 4.0 F-2 | Locate well and holding tank with decon area on map of mine.

Appendix G

Number | Section | Page | Comment

1. 1.1 G-1 | Last Bullet; Detailed plans of wash pad are not provided in Decontamination

Appendix or H&S Plan.




Appendix H

Number | Section | Page | Comment

1. 2.3.2 H-3 | Include lumber retail outlet.

2. 232 H-3 | Add building #’s to figures 1-3 and 2-1.

3. 232 H-3 | Names in text of buildings do not match drawings.

4, General Include section addressing the transfer of data to regulatory agencies.
Provide table with submittal registry, analytical results, sample locations,
sample frequency, sample results, turnaround time, and UAO requirements
for submittal of data per sample type.

Appendix I

Number | Section | Page | Comment

1. General Include inventory list, appraised values, items tq be cleaned, items to be
disposed. '

2. General Identify which items are to be relocated, and which items stay with the
planer operation. Those items to stay, identify storage location.

Appendix J

Number | Section | Page | Comment

1. General | Note that it is 7 wecks 1o be approved, not 7 weeks for first submittal.

2. General Discuss repair of roof and walls impacted by the inspection and cleaning of
buildings.

3. General Include road and patking areas vs. seeded areas.

4. General Discuss repair of floors, electrical, and planer room impacted by building
decontamination. :

5. General Discuss relocating lumber business back to site.




